GanttProject Report

Project : My-library

Start : 8/24/12

End : 9/12/12

Organization : Yet-another-project / PhpRO-book

Web Link : https://github.com/starlays/My-library

Description :

Procedural PHP personal home library book organizer.

Date : Aug 28, 2012 8:21:08 PM

Tasks List

Name	Begin date	End date	Resources
Define folder/file structure	8/24/12	8/24/12	Lazar Florentin George Dicu
Skype talk agree 　Max 1h discussion. Discussion list: 　* agree file structure designe 　* talk about about mysql database designe 　* other project related problems	8/27/12	8/27/12	Lazar Florentin George Dicu Flavius Aspra
Create folder/file structure	8/27/12	8/27/12	Lazar Florentin
DB design documentation	8/28/12	8/28/12	Lazar Florentin George Dicu
Designe database	8/29/12	8/30/12	Lazar Florentin George Dicu
Skype talk 　30min discussion, Discussion list: 　* talk about application base files designe 　* project related discussions	8/31/12	8/31/12	Lazar Florentin George Dicu Flavius Aspra
App skel design (documentation)	8/31/12	8/31/12	Lazar Florentin George Dicu
Create skel base file BL	9/1/12	9/2/12	Lazar Florentin George Dicu
Create skel base file VL	9/3/12	9/3/12	Lazar Florentin George Dicu
Base functionality test	9/4/12	9/4/12	Lazar Florentin
Install documentation	9/4/12	9/4/12	George Dicu
V 0.2.0	9/5/12	9/5/12	
Skype talk 　30min discussion, Discussion list: 　* project related discussions	9/6/12	9/6/12	Lazar Florentin George Dicu Flavius Aspra
Book features	9/6/12	9/7/12	Lazar Florentin
Have a title	9/6/12	9/7/12	Lazar Florentin
Have an author	9/6/12	9/7/12	
Have description	9/6/12	9/7/12	
The date when the book was added	9/6/12	9/7/12	
User features	9/6/12	9/11/12	

	User account	9/6/12	9/7/12	George Dicu
	Add meta infromations for book	9/8/12	9/9/12	George Dicu
	Add book	9/8/12	9/9/12	Lazar Florentin
	Search for book	9/10/12	9/11/12	Lazar Florentin
	Delete a book	9/10/12	9/11/12	George Dicu
	V 0.4.0	8/24/12	8/24/12	
	V 0.6.0	8/24/12	8/24/12	
	V 0.8.0	8/24/12	8/24/12	
	V 1.0.0	8/24/12	8/24/12	

Resources List

Name	Default role
Lazar Florentin	developer
George Dicu	developer
Flavius Aspra	project manager

Gantt Chart

Name	Begin date	End date	Week 34	Week 35	Week 36	Week 37
Define folder/file structure	8/24/12	8/24/12				
Skype talk agree	8/27/12	8/27/12				
Create folder/file structure	8/27/12	8/27/12				
DB design documentation	8/28/12	8/28/12				
Designe database	8/29/12	8/30/12				
Skype talk	8/31/12	8/31/12				
App skel design (documentation)	8/31/12	8/31/12				
Create skel base file BL	9/1/12	9/2/12				
Create skel base file VL	9/3/12	9/3/12				
Base functionality test	9/4/12	9/4/12				
Install documentation	9/4/12	9/4/12				
V 0.2.0	9/5/12	9/5/12				
Skype talk	9/6/12	9/6/12				
Book features	9/6/12	9/7/12				
Have a title	9/6/12	9/7/12				
Have an author	9/6/12	9/7/12				
Have description	9/6/12	9/7/12				
The date when the book was added	9/6/12	9/7/12				
User features	9/6/12	9/11/12				
User account	9/6/12	9/7/12				
Add meta infromations for book	9/8/12	9/9/12				
Add book	9/8/12	9/9/12				
Search for book	9/10/12	9/11/12				
Delete a book	9/10/12	9/11/12				
V 0.4.0	8/24/12	8/24/12				
V 0.6.0	8/24/12	8/24/12				
V 0.8.0	8/24/12	8/24/12				
V 1.0.0	8/24/12	8/24/12				

Resources Chart

Name	Default role	Week 34			Week 35				Week 36							Week 37			
		22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
⊞ ● Lazar Florentin	developer			50%				50%									200%	180%	80%	
⊞ ● George Dicu	developer			50%			20%	50%										80%		
⊞ ● Flavius Aspra	project manager																			