GanttProject Report

Project : My-library

Start : 8/24/12

End : 9/10/12

Organization : Yet-another-project / PhpRO-book

Web Link : https://github.com/starlays/My-library

Description :

Procedural PHP personal home library book organizer.

Date : Aug 25, 2012 12:38:30 AM

Tasks List

Name	Begin date	End date	Resources
Define folder/file structure	8/24/12	8/25/12	Lazar Florentin George Dicu
Skype talk agree Max 1h discussion. Discussion list: * agree file structure designe * talk about about mysql database designe * other project related problems	8/25/12	8/26/12	Lazar Florentin George Dicu Flavius Aspra
Create folder/file structure	8/25/12	8/26/12	Lazar Florentin
DB design documentation	8/26/12	8/27/12	Lazar Florentin George Dicu
Designe database	8/27/12	8/29/12	Lazar Florentin George Dicu
Skype talk 30min discussion, Discussion list: * talk about application base files designe * project related discussions	8/29/12	8/30/12	Lazar Florentin George Dicu Flavius Aspra
App skel design (documentation)	8/29/12	8/30/12	Lazar Florentin George Dicu
Create skel base file BL	8/30/12	9/1/12	Lazar Florentin George Dicu
Create skel base file VL	9/1/12	9/2/12	Lazar Florentin George Dicu
Base functionality test	9/2/12	9/3/12	Lazar Florentin
Install documentation	9/2/12	9/3/12	George Dicu
V 0.2.0	9/3/12	9/4/12	
Skype talk 30min discussion, Discussion list: * project related discussions	9/4/12	9/5/12	Lazar Florentin George Dicu Flavius Aspra
Book features	9/4/12	9/6/12	Lazar Florentin
Have a title	9/4/12	9/6/12	
Have an author	9/4/12	9/6/12	
Have description	9/4/12	9/6/12	
The date when the book was added	9/4/12	9/6/12	
User features	9/4/12	9/10/12	
User account	9/4/12	9/6/12	George Dicu
Add meta infromations for book	9/6/12	9/8/12	George Dicu
Add book	9/6/12	9/8/12	Lazar Florentin
Search for book	9/8/12	9/10/12	Lazar Florentin
Delete a book	9/8/12	9/10/12	George Dicu
V 0.4.0	8/24/12	8/25/12	
V 0.6.0	8/24/12	8/25/12	
V 0.8.0	8/24/12	8/25/12	
V 1.0.0	8/24/12	8/25/12	

Resources List

Name	Default role
Lazar Florentin	developer
George Dicu	developer
Flavius Aspra	project manager

Gantt Chart

Name	Begin d...	End date
Define folder/file structure	8/24/12	8/24/12
Skype talk agree	8/25/12	8/25/12
Create folder/file structure	8/25/12	8/25/12
DB design documentation	8/26/12	8/26/12
Designe database	8/27/12	8/28/12
Skype talk	8/29/12	8/29/12
App skel design (documentation)	8/29/12	8/29/12
Create skel base file BL	8/30/12	8/31/12
Create skel base file VL	9/1/12	9/1/12
Base functionality test	9/2/12	9/2/12
Install documentation	9/2/12	9/2/12
V 0.2.0	9/3/12	9/3/12
Skype talk	9/4/12	9/4/12
Book features	9/4/12	9/5/12
Have a title	9/4/12	9/5/12
Have an author	9/4/12	9/5/12
Have description	9/4/12	9/5/12
The date when the book was added	9/4/12	9/5/12
User features	9/4/12	9/9/12
User account	9/4/12	9/5/12
Add meta infromations for book	9/6/12	9/7/12
Add book	9/6/12	9/7/12
Search for book	9/8/12	9/9/12
Delete a book	9/8/12	9/9/12
V 0.4.0	8/24/12	8/24/12
V 0.6.0	8/24/12	8/24/12
V 0.8.0	8/24/12	8/24/12
V 1.0.0	8/24/12	8/24/12

Resources Chart

Name	Default role	Week 34	Week 35	Week 36	Week 37
Lazar Florentin	developer	50% 20% 50%		80% 80%	
Skype talk agree		20%			
DB design documentation		50%			
Designe database					
Define folder/file structure		50%			
Create folder/file structure		0%			
App skel design (documentati...			80%		
Skype talk			20%		
Create skel base file BL					
Create skel base file VL					
Base functionality test					
Skype talk				20%	
Add book				80%	
Book features				90%	
Search for book					
George Dicu	developer	50% 20% 50%		80%	
Skype talk agree		20%			
DB design documentation		50%			
Define folder/file structure		50%			
Designe database					
App skel design (documentati...			80%		
Skype talk			20%		
Create skel base file BL					
Create skel base file VL					
Install documentation					
Skype talk				20%	
User account				80%	
Add meta infromations for book					
Delete a book					
Flavius Aspra	project manager				
Skype talk agree					
Skype talk					
Skype talk					